

## ANNUAL PROCUREMENT PLAN FOR THE YEAR 2017-18 (i)

(Under Rule 8 of the Punjab Procurement Rules 2014)

Municipal Corporation Rawalpindi

Sr.#	Name of Scheme	Head of Account	Estimated Cost. (million)	Procurement method	Tentative date of Procurement Notice	Tentative date Award of Contract	Tentative date of completion
1	Const. of Nullah & Street from house Munir to Kausar, Const. of Street from Khalid Tailer shop to house Rafique, Const. of Street from house Qari to house younas, Const. of Nullah from house Muhammad Ali to Ali Muhammad, Street from house Anayat to house Anayat, Street/Nullah from house Ramzan to Nazir, Street/Drains house Jamshed to Mushtaq, Street/Nullah Zakir Wali & Mulhika Streets UC-01	ADP	2.789	Tendering	30.07.2017	10.09.2017	10.12.2017
2	Const. /Covering Nullah from Shoukat General Store to Sir Syed School, Const. of Streets from Insaaf Hotel to Clinic Dr. Munir, Street Malik Shaheen & Street Nazir Sarya Shop Wali, Street NO. 19, Street Near Bismillah Milk Shop & Mulhika Streets UC-02	ADP	2.010	Tendering	30.07.2017	10.09.2017	10.11.2017
3	Improvement & Covering Nullah & Const. of Street from house Nadeem to Malik Qayum Shop Mohallah Railway Scheme No. 7 UC-03	ADP	1.586	Tendering	30.07.2017	10.09.2017	10.11.2017
4	Const. of Street & Nullah from house Abid to Street house Nawaz & Mulhika passage Mohallah Khwaja Abad UC-04	ADP	2.337	Tendering	30.07.2017	10.09.2017	10.12.2017
5	P/F Street Light L.E.D in UC-01,02,03,32,38,39,40,41 & 35	ADP	1.940	Tendering	30.07.2017	10.09.2017	10.12.2017
6	Const. of Street / Nullah, Street Tariq Jadoon, Street/Nullah House Naseer to House Arif, Nullah street Arif to house Ashraf, Nullah Al-Wasih International to Amjad Pigeon Shop & Retaining Wall UC-01	ADP	1.130	Tendering	30.07.2017	10.09.2017	10.10.2017
7	Const. of Streets / Nullahs from house Mansoor Abbasi to House Nasir Khan, Nullah from House Nadeem to Chacha Fakhar, Const. of Street/Nullah House Laal Khan to Abdul Khan & Mulhika Streets UC-05	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.11.2017
8	Const. / Covering Nullah from Abdul General Store towards Khan Jee Internet Café, Nullah House Bashir to house Muhammadi, Street Nisar Wali, Const. of Nullah Asif to Sikandar, Const. of Nullah Abdul General Store to Anwar, Nullah Street Nisar Wali UC-07	ADP	2.209	Tendering	30.07.2017	10.09.2017	10.11.2017
9	Const. of Street & Drains from house Raja Bagh Ali to house Nazakat Ali from house Mumtaz to house Muhammadi from house Haji Wakeel Khan ta Haji Ahsan Elahi & Mulhika Streets UC-06	ADP	2.500	Tendering	30.07.2017	10.09.2017	10.11.2017
10	Const. of Culvert & Nullah near house Shoukat, Faisal Munir Dhoke Naju UC-12	ADP	1.360	Tendering	30.07.2017	10.09.2017	10.11.2017
11	Const. of Street from house Ch. Usman to Mehrban, house F-23 to F-24 UC-13	ADP	0.600	Tendering	30.07.2017	10.09.2017	10.10.2017
12	Const. of Street from house Ch. Muhammad Khan to Makkah Shop, Street from house Ch. Lehasab to Ch. Zakri & Mulhikar Streets Khalid Kiani to I.J.P Road UC-13	ADP	1.700	Tendering	30.07.2017	10.09.2017	10.11.2017

13	Const. of Street from House Siddique Sindho Councilor to Malik Milk Shop, Street Molvi Arif Wali, Street Master Bashir to Umera Street Ashraf (late) wali & Mulhika Streets UC-14	ADP	1.600	Tendering	30.07.2017	10.09.2017	10.11.2017
14	Const. of Street/Nullah from House Arif Javed to hosue Rabani Hayyat, Street Muhammad Ishaq to Babar Hussain UC-15	ADP	1.100	Tendering	30.07.2017	10.09.2017	10.10.2017
15	Const. of Nullah from Islamia High School to Khan refreshment center, const. of street house Ghani Manzil to house Arshad & Culverts Street Hajid Shiri Gul UC-33	ADP	2.136	Tendering	30.07.2017	10.09.2017	10.11.2017
16	Const. of Streets from house Yaqoob Butt to Raja Iqbal, Street from house P-693 to Sh. Aslam, House Syed Kashif Ali to House P-1009-B, Street from Zahid Mehmood Butt to Hassan Sheesha Shop Asghar Mall & Mulhika Streets UC-34	ADP	1.892	Tendering	30.07.2017	10.09.2017	10.11.2017
17	Const. of Street from house Habib Butt to Siddque House, Street Family Health Clinic to house Col. Shoukat & Widening Mulhika Streets Family Clinic, Street Opposite house B-B 640-T UC-35	ADP	1.683	Tendering	30.07.2017	10.09.2017	10.11.2017
18	Const. of Nullah & Street from Gudu Shop to house Allah Ditta, Street/Nullah from house Jhooly Laal towards Nullah Lai UC-37	ADP	3.223	Tendering	30.07.2017	10.09.2017	10.12.2017
19	Const. of Street / Nullah house Bahu Qadeer Bakery Waly, Street No. 34 Mohallah Akal Garh, Street from house Shah Nawaz to Muhammad Ismail UC-38	ADP	1.400	Tendering	30.07.2017	10.09.2017	10.11.2017
20	Const. of Passage from Supper Karwan Goods to Property Sh Abid Kashif UC-38	ADP	1.129	Tendering	30.07.2017	10.09.2017	10.10.2017
21	Const. of Passage from Main Gate T.B Hospital to Blood Bank T.B Hospital UC-16	ADP	1.275	Tendering	30.07.2017	10.09.2017	10.10.2017
22	Const. of Street / Nullah from house Riaz Hussain Shah to Plot Ishaq Abbasi, Const. of Nullah from house Hafiz Alam Sher to Malik Shahbaz & Repair Nullah / Street Anwar Baig UC-09	ADP	1.813	Tendering	30.07.2017	10.09.2017	10.11.2017
23	Const. of Street from house Raja Sajjad to Falcon Autos, Street No. 2,3,4 Mohallah Chachi, Street Ehtasham Butt & Mulhika Streets Nia Mohallah UC-46	ADP	1.100	Tendering	30.07.2017	10.09.2017	10.10.2017
24	Const. of Street Nouman Councilor wali UC-23	ADP	1.164	Tendering	30.07.2017	10.09.2017	10.10.2017
25	Const. of Street /Raising & Nullah Masjid Anwaar e Madina to Street NO. 20 UC-23	ADP	1.500	Tendering	30.07.2017	10.09.2017	10.11.2017
26	Const. of Street /Nullah, Slab & Puli House Allah Rakkha to Saleem Paracha Ground Malal Road, Nullah/Slab Malal Road & Puli Gali Hakeem Tarlai Wali UC-23	ADP	0.800	Tendering	30.07.2017	10.09.2017	01.10.2017
27	Const. of Street No. 8 Ilyas Town UC-24	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.10.2017
28	Const. of Nullah & Streets, St. No. 16 to Basharat Nasir & St. No. 16,17,20 & Const. of Nullah Slab Haroon Chowk to St. No. 17 UC-24	ADP	3.800	Tendering	30.07.2017	10.09.2017	10.12.2017
29	Const. of Streets, Gali Changez Abasi to Raja Rizwan & Mulhika Streets UC-24	ADP	0.800	Tendering	30.07.2017	10.09.2017	10.10.2017
30	Const. of Culvert near House Sabir Hussain (Main Gali) UC-25	ADP	0.200	Tendering	30.07.2017	10.09.2017	10.10.2017
31	Const. Of Street Kashmir General Store to Abdul Qayum UC-25	ADP	0.655	Tendering	30.07.2017	10.09.2017	10.10.2017
32	Const. of Street No. 81-A UC-26	ADP	0.569	Tendering	30.07.2017	10.09.2017	10.10.2017

33	Const. of Nullah Bridge to toward Bismillah Salon Kurri Road UC-26	ADP	3.100	Tendering	30.07.2017	10.09.2017	10.12.2017
34	Const. of Nullah Abdullah Hole Sale Furniture towards Bismillah Salon Kurri Road UC-26	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.12.2017
35	Const./Raising Streets, St. No. 02,03,04,05,11,12,13 Kohistan Colony UC-27	ADP	0.666	Tendering	30.07.2017	10.09.2017	10.10.2017
36	Const. of Nullah Hijazi Street UC-29	ADP	0.200	Tendering	30.07.2017	10.09.2017	10.10.2017
37	Const. of Street & Drains St. N. 28 Ishtiaq to Asghar Jalal to Mansoor UC-29	ADP	0.605	Tendering	30.07.2017	10.09.2017	10.10.2017
38	Const. of Drains St. Bismillah Milk Shop to Nelam Ghar (Farooq Safdar Wali Gali) UC-29	ADP	0.623	Tendering	30.07.2017	10.09.2017	10.10.2017
39	Const. of Drains & Cutt Ahmed Raza to Ibrar Akhter UC-29	ADP	0.766	Tendering	30.07.2017	10.09.2017	10.10.2017
40	Const. of Drains St. No. 23 Ch. Fayaz Wali Gali UC-29	ADP	0.767	Tendering	30.07.2017	10.09.2017	10.10.2017
41	Const. of Drains St. No. 29 UC-29	ADP	0.782	Tendering	30.07.2017	10.09.2017	10.10.2017
42	Const. of Drains Band Khanna Road Al-Madina Hotel to Niaz Ahmed UC-29	ADP	0.465	Tendering	30.07.2017	10.09.2017	10.10.2017
43	Const. of Street Yasir Majeed to Shafiq ur Rehman, Saif Kiani, Imran, Sufi Azam, Khalil Abbasi to Khalid UC-17	ADP	1.540	Tendering	30.07.2017	10.09.2017	10.11.2017
44	Const. of Street Opposite Makkah Fabrics, Street Opposite Masjid Abu Huraira Gulshan Dadan Khan UC-17	ADP	0.600	Tendering	30.07.2017	10.09.2017	10.10.2017
45	Const. of Street / Nullah House Khawar Yasin to Ghulam Nabi UC-18	ADP	0.935	Tendering	30.07.2017	10.09.2017	10.10.2017
46	P/L Tuff tile opposite Masjid Noor, Const. of Street Opposite Edhi Park Choti Market B-Block, Const. Street No. B-530 to Qureshi Store, Const. of Street B-517 to B-510 B-Block UC-20	ADP	3.500	Tendering	30.07.2017	10.09.2017	10.12.2017
47	Const. of Street opposite house Liaquat, Mughal House Razzaq Asghar Mall Scheme UC-20	ADP	0.800	Tendering	30.07.2017	10.09.2017	10.10.2017
48	Const. of Culverts Opposite Bismillah Store, Office WAPDA House Bashir, Siddique Public School Jamia Masjid Joharabad UC-20	ADP	0.800	Tendering	30.07.2017	10.09.2017	10.10.2017
49	Const. of Street Opposite Pervaiz Autos, Al-Rehman Estate UC-20	ADP	0.500	Tendering	30.07.2017	10.09.2017	10.10.2017
50	Const. Of Street / Nullah House Sajid Mehmood UC-21	ADP	0.270	Tendering	30.07.2017	10.09.2017	10.10.2017
51	Const. of Street / Nullah Awami General Store to House Haji Bashir, Raja Hanif UC-21	ADP	1.330	Tendering	30.07.2017	10.09.2017	10.11.2017
52	Const. of Street/Nullah St. No. 5 Raja Haq Nawaz to Masjid Hanfia UC-21	ADP	2.100	Tendering	30.07.2017	10.09.2017	10.11.2017
53	P/F of Street Light LED in UC of NA-56 & Poles along with Lights at Jamia Stadium Farooq e Azam Road	ADP	10.000	Tendering	30.07.2017	10.09.2017	10.01.2018
54	P/F of LED Street Lights NA-55	ADP	9.150	Tendering	30.07.2017	10.09.2017	10.01.2018
55	Const. of Street Jan Karyana store to house Riaz Abbasi, Const. of Street hosue Akbar Khan to Haji Anayat, Const. of Street/Nullah house Jahangir Khan UC-05	ADP	2.200	Tendering	30.07.2017	10.09.2017	10.11.2017

56	Const. of Streets house Dilawar to Gul Ahmed House Haji Yousaf house Marwat UC-05	ADP	1.200	Tendering	30.07.2017	10.09.2017	10.10.2017
57	Const. of street house Raja Arshad to Masood, Const. of Street / Nullah house Naveed to Sabir Shah house Naju UC-05	ADP	1.600	Tendering	30.07.2017	10.09.2017	10.11.2017
58	Const. of main street Malik Plaza to house Ashraf UC-06	ADP	4.200	Tendering	30.07.2017	10.09.2017	10.11.2017
59	Const. street / Nullah house Riaz, Const. of Street House Zubair to Naeem & Mulhika Streets UC-06	ADP	0.800	Tendering	30.07.2017	10.09.2017	10.10.2017
60	Const. of Street/Nullah house Rasheed to Qadar UC-07	ADP	0.500	Tendering	30.07.2017	10.09.2017	10.10.2017
61	Const. of Retaining Wall near Mukhtar Ahmed UC-08	ADP	1.200	Tendering	30.07.2017	10.09.2017	10.10.2017
62	Const. of Streets house Shahoor Ahmed, House Rana Zulfiqar Street No. 13, Street house Zahid Mulhika Streets UC-08	ADP	1.500	Tendering	30.07.2017	10.09.2017	10.11.2017
63	Const. of Street Opposite house Murtaza opposite house Sabir Meer to Haji Saeed opposite Girls High School Awan Market & Mulhika Streets UC-10	ADP	1.800	Tendering	30.07.2017	10.09.2017	10.11.2017
64	Const. of Street house Ilyas Khan, Hamid Raza, Const. of Street house Yaqoob wali opposite house Yasin Khan Street No. 34, House Agha Wali & Mulhika Streets UC-10	ADP	2.400	Tendering	30.07.2017	10.09.2017	10.11.2017
65	Const. of Retaining Wall house Zahid Shah to House Javed UC-11	ADP	4.000	Tendering	30.07.2017	10.09.2017	10.12.2017
66	Const. of Street No. 05,07 ,12 & Mulhika Streets UC-15	ADP	1.500	Tendering	30.07.2017	10.09.2017	10.10.2017
67	Const. of Street House Nadeem Ch., Const. of Street opposite Ladies Park & Mulhika Streets UC-12	ADP	2.500	Tendering	30.07.2017	10.09.2017	10.11.2017
68	Const. of Culverts/Retaining Wall RCC near house Ch. Nawaz UC-13	ADP	2.000	Tendering	30.07.2017	10.09.2017	10.11.2017
69	Const. of street house Tariq Waheed to Arif UC-14	ADP	0.350	Tendering	30.07.2017	10.09.2017	10.10.2017
70	Const. of Street Yasir Manzoor wali UC-15	ADP	0.250	Tendering	30.07.2017	10.09.2017	10.10.2017
71	Const. of Streets Abdul Rehman Karyana Store to house Abid Shah, house Farhan, house Sh. Imran, Qasim, Street Masjid Sheikhan Wali & Mulhika Streets UC-35	ADP	2.000	Tendering	30.07.2017	10.09.2017	10.11.2017
72	P/F of LED Street Lights PP-11 (UC-04 to 16, 33 to 35)	ADP	10.000	Tendering	30.07.2017	10.09.2017	10.01.2018
73	Improvement Janazagah & Const. Passages Graveyard & Mulhika Street near School Dhoke Ratta UC-01	ADP	0.800	Tendering	30.07.2017	10.09.2017	10.10.2017
74	Const. of Street & Nullah St. No. 8,9 near Amin Karyana Store & Mulhika Streets Mohallah Akalgarh UC-38	ADP	1.170	Tendering	30.07.2017	10.09.2017	10.11.2017
75	Const. of Streets & Nullah near Bajwa House & Mulhika Streets Kashmir Colony Mohallah Akal Gar UC-38	ADP	1.980	Tendering	30.07.2017	10.09.2017	10.11.2017
76	Const. of Street & Allied Work near Al-Habib Floor Millk near Nullah Lai UC-38	ADP	2.700	Tendering	30.07.2017	10.09.2017	10.11.2017
77	Const. of Street & Nullah Street No. 10,11,012,14,16,17 & Mulhika Streets Markazi Mangtal UC-04	ADP	5.770	Tendering	30.07.2017	10.09.2017	10.12.2017
78	Const. of Streets & Drains Street No. 29 & 42 Dr. Zulfiqar Awan Wali & Mulhika Streets	ADP	0.520	Tendering	30.07.2017	10.09.2017	10.10.2017

	Mohallah Farooqia UC-04						
79	Const. of Nullah & Wall Back Side Govt. Girls High School Katchi Abadi Dhoke Ratta UC-01	ADP	0.550	Tendering	30.07.2017	10.09.2017	10.10.2017
80	Construction of Road & Allied Works near Baraf Khanna Road towards Dhoke Ratta Bridge UC-36	ADP	18.950	Tendering	30.07.2017	10.09.2017	10.03.2018
81	Const. of Street & Nullah from house Sharafat to House Sharif Mughal & link street Waheed Colony, Const. of retaining wall graveyard Bhoosa Godown Katchi Abadi UC-01	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
82	P/F of Tuff Tiel from Desi Ata Machine towards Masjid Thaikedaran & link street Mohsin Karyana Store wali & Const. of Street No. 7, Street No. 15 & Street Yasir wali & Culverts house Shakeel & house Mukhtiyar & Mulhika Streets UC-01	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
83	Const. of Street No. 88 Babu Lal Hussain Raod St. NO. 1 Mohallah Sarfraz Koocha Haji Mushtaq & street / Covering Nullah Al-Janat Sweets Wali Railway Workshop Road Street Ali Haider to Tube Well, Const. Covering Nullah K.K Net Work St. No. 1 Mohallah Karam Elahi Covering Nullah Opposite Clinic Dr. Munir & Mulhika Street	ADP	1.335	Tendering	30.07.2017	10.09.2017	10.11.2017
84	Cont. of Street No. 23 Street Tariq Qureshi, Javed Barki wali, Street No. 20 house Anwar to Mushtaq, Street Babu Riaz to Captan Masjid Koocha Malik Farhan Street No. 64 near Anjum General Store & Providing & Fixing Manhole Covers & Mulhika Streets UC-02	ADP	1.400	Tendering	30.07.2017	10.09.2017	10.11.2017
85	Const. of Street/Nullah from house Master Fazal ta Haris Property Center & link Street Councilor Mazhar Wali & Mulhika Streets Hazara Colony UC-03	ADP	2.500	Tendering	30.07.2017	10.09.2017	10.11.2017
86	Const. of Street, Nullah & Covering Nullah from Moosa Khan to Haji Ameer Akbar, Street & Nullah Covering Nullah Musarrat Shaheen Councilor to Haji Sitar Wali Gali Nullah Covering Nullah Street No. 12,15 & Mulhika Streets UC-04	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.12.2017
87	Const of Nullah/Covering Nullah & Const. of Street from Family Health Center to Khan Tailer Shop Mohallah Hayatabad UC-05	ADP	1.567	Tendering	30.07.2017	10.09.2017	10.12.2017
88	Const. of Nulalh, Street, Covering Nullah from house Mursaleen to shop Haji Nazir & Mulhika Streets UC-05	ADP	1.433	Tendering	30.07.2017	10.09.2017	10.12.2017
89	Const. of Street No. 20,22,23 & Street from Bata Shop to Riaz, Street from New Land School to house Zia from Sher Alam Councilor to Garage Sher Bahadur, Street & Drains St. No. 12 Alama Iqbal Colony & Mulhika Streets UC-6	ADP	1.900	Tendering	30.07.2017	10.09.2017	10.11.2017
90	Const. of Street & Retaining wall from house Iqbal Towards Shahnawaz Mohallah Wakeel Abad UC-6	ADP	1.100	Tendering	30.07.2017	10.09.2017	10.11.2017
91	Const. of Street & Nullah, covering Nullah house ZB-641-B to house Saeed Akhter Street Haider Gneral Store & Mulhika Streets UC-7	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.12.2017
92	Const. of Nullah, Covering Nullah from house Sh. Javed to New Khan Sarya Godown Pir Wadhai UC-8	ADP	1.032	Tendering	30.07.2017	10.09.2017	10.11.2017
93	Const. Street No. 13 from house Aashiq to house Sobidar Ghulam Ali, Const. of Street from house Sher Afzal to house Haji Razzaq, Street from lhouse Saleem to house No. 3178, 2-B Fouji Colony UC 8	ADP	1.100	Tendering	30.07.2017	10.09.2017	10.11.2017

94	Const. of Street from house Fiyaz Rathore to Jamia Masjid Yasin, Const. of Street from Jamia Masjid Yasin to Shop Khasta Gull from Shop Khasta Gul to Yousaf Khan Mehmand UC-8	ADP	0.868	Tendering	30.07.2017	10.09.2017	10.11.2017
95	Const. of Street Amin Muhgal wali, Const. of Street No. 12 Syed Waqas Hussain Kazmi Wali , Const of Street/Nullah Gali Rehman Zaman wali, const. of street from house Raja Faazal towards Sajjad General Store & Street Muhammad Hussain Wali & Mulhika Streets UC-9	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.12.2017
96	P/F of L.E.D Street Lights In UC-01 to 10	ADP	14.265	Tendering	30.07.2017	10.09.2017	10.01.2018
97	Const. of Street Rehman General Store to Jawad Abbasi opposite Bismillah Naan Center opposite house Mohsin, Irshad Dhoke Nujju UC-12	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
98	Const. of Street shop Moosa Timber Store to house Dr. Najam, Raja Khaliq Ghousia Colony UC-13	ADP	1.325	Tendering	30.07.2017	10.09.2017	10.11.2017
99	Const. of Street Zaidi Manzil to house Haji Abdul Ghani New Katarian, Const. of Street house F-572 to house Waqar F-Block UC-13	ADP	1.175	Tendering	30.07.2017	10.09.2017	10.11.2017
100	Const. of Streets Masjid Abbasi Wali house Haji Shahzad house Sardar Arif to Makkah Karyana Store UC-15	ADP	1.415	Tendering	30.07.2017	10.09.2017	10.11.2017
101	Const. of Streets hosue Sh. Zaheer Anwar house Sh. Riaz, Yaqoob Shethi, house Hamid wali UC-15	ADP	1.585	Tendering	30.07.2017	10.09.2017	10.11.2017
102	Improvement / Covering Nullah Naimat Masih to house Riaz, Ata General Store house Mushtaq, Faiz Mohallah Raja Sultan UC-16	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.12.2017
103	P/F of L.E.D Street Lights in UC-11 to 16	ADP	14.500	Tendering	30.07.2017	10.09.2017	10.01.2018
104	Cosnt. Of street & Nullah house Raja Hanif to Graveyard Shaheedan, house Ilyas to Malik Property, Munir Karyana Store to Haq Nawaz house Raja Mehfooz & Mulhika Streets UC-18	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.12.2017
105	P/F of L.E.D Street Lights in UC-17 to 20	ADP	13.000	Tendering	30.07.2017	10.09.2017	10.01.2018
106	Const. of Street No. 2 link Sreet to house Naseer Ahmed Abbasi UC-23	ADP	1.467	Tendering	30.07.2017	10.09.2017	10.10.2017
107	Const. of Street No. 8-B Syed Wajid Hussain wali Gali UC-23	ADP	0.616	Tendering	30.07.2017	10.09.2017	10.10.2017
108	Const. of Street Service Road to Street No. 3 UC-23	ADP	0.366	Tendering	30.07.2017	10.09.2017	10.10.2017
109	Const. of Street house Mushtaq to main street UC-23	ADP	0.551	Tendering	30.07.2017	10.09.2017	10.10.2017
110	Cosnt. Of Street No. 9 Al-Falah School to Bismillah Abbaasi General Store Ali Abad UC-24	ADP	1.169	Tendering	30.07.2017	10.09.2017	10.11.2017
111	Raising Sreet No. 5 house Khawar to Sher Ahmed Mohallah Iqbal Town, Const. of Street &Drains Street No. 13, 11-B Yasir Kiani Ch. Qamar St. No. 11 Janjua Mohallah UC-24	ADP	1.831	Tendering	30.07.2017	10.09.2017	10.11.2017
112	Const. of Street/Nullah Raja Zafar Wali, Street /Drains Haidri Streets Sadiqabad UC-25	ADP	2.000	Tendering	30.07.2017	10.09.2017	10.11.2017
113	P/F of L.E.D Street Lights in UC-21 to 25	ADP	13.000	Tendering	30.07.2017	10.09.2017	10.01.2018

114	Raising Street NO. 3,4,5,9,10,11,12 & Drains Kohistan Colony UC-29	ADP	1.200	Tendering	30.07.2017	10.09.2017	10.11.2017
115	Const. Nulalh Javed Jewelers to Transformer Chokw UC-28	ADP	1.540	Tendering	30.07.2017	10.09.2017	10.11.2017
116	Const. of Culverts Street No. 2,3,8 & Drains Muslim Town UC-28	ADP	0.960	Tendering	30.07.2017	10.09.2017	10.11.2017
117	Const. Of Streets, Culverts, Drains St. No. 65,63,44,28,46,97 Dabu Road & Street No 10,08,93 Mohallah Amar Pura UC-30	ADP	1.400	Tendering	30.07.2017	10.09.2017	10.11.2017
118	Const. of Lyon Eleven Shop Street NO 6 & Drians, Culverts Kaku Shah Islam Pura UC-30	ADP	0.600	Tendering	30.07.2017	10.09.2017	10.01.2017
119	Const. of Drain St. No. 4-A, 32 Mohallah Hukamdad, P/F of Tuff tile, Const. of Street No. 41 Haji Sabir to Tahir Shahzad, Const. of Street & Drians & P/F Tuff Tile Malik Ehsan Habib Masjid Mohallah Chah Sultan UC-31	ADP	1.760	Tendering	30.07.2017	10.09.2017	10.11.2017
120	Const. of Culverts Mohallah Hukamdad & P/F Tuff tile Street No. 2 Mohallah Hukamdad UC-31	ADP	1.240	Tendering	30.07.2017	10.09.2017	10.11.2017
121	P/F of L.E.D Street Lights in UC-26 to 31	ADP	14.300	Tendering	30.07.2017	10.09.2017	10.01.2018
122	Const. of Culverts Street No. 1,2,4,62,64,66,68,77,78 & Raising Street NO. 64,78 & Covering Nullah Street No. 13, Const. of Street No. 11,13,14 & Culverts Mohallah New Amar Pura UC-32	ADP	0.820	Tendering	30.07.2017	10.09.2017	10.11.2017
123	Const. of Street No. 54,55 & Drains St. No. 11,13,14-A & Culverts Mohallah New Amar Pura UC-32	ADP	1.780	Tendering	30.07.2017	10.09.2017	10.11.2017
124	Const. of Street, Nullah / Covering Nullah Street Asif Tayler wali opposite street Masjid Chiragh Deen UC-34	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
125	Const. of street from office Union Council to Qureshi House Asghar Mall Road from Street Meer Afzal Awan to Hammad General Store & Mulhika Streets UC-34	ADP	2.000	Tendering	30.07.2017	10.09.2017	10.11.2017
126	Const. of Street from Khan Motors Shah Allah Dita Road to Shop Fazal & Mulhika Streets UC-35	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
127	Const. of Street from Hira Garments to house Raja Qamar wali, Street No. 2 house 12-B/448 & Mulhika Streets UC-35	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
128	Const. of Street from Javed Stitching Machine Shop Shah Allah Dita Road to Kamran Manzil House & link Street UC-35	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
129	Const. of Street/Nullah Butt Medical Store to Girls School No. 1 Mohallah Akal Garh UC-37	ADP	3.000	Tendering	30.07.2017	10.09.2017	10.12.2017
130	Const. of Street No. 31 & Culverts & Nullahs UC-38	ADP	1.126	Tendering	30.07.2017	10.09.2017	10.11.2017
131	Const. of Street Itfaq Market near Police Station Gunjmandi & Iron Grating Akal Garh & Nulah Govt. Girls School No. 1 Akal Garh UC-38	ADP	1.264	Tendering	30.07.2017	10.09.2017	10.11.2017
132	Const. of Streets, Street No. 4 Masjid paracha Wali, Street from hosue Wasif to Tariq, Street Zahoor Wali from house Zahoor to Manzoor, Street No. 10 Jhangi Mohallah & Culverts Waris Khan UC-39	ADP	0.570	Tendering	30.07.2017	10.09.2017	10.10.2017
133	Const. of Street Ahmedia Library & Drains Aswat Building to Culvert Waris Khan UC-39	ADP	0.789	Tendering	30.07.2017	10.09.2017	10.11.2017

134	Const. of Streets, ST. No. 4 from Niral Sweets to Naan shop with Iron Grating, Street No. 3 Mohallah Waris Khan, Const. Of Street No. 4 house Sajjad Ali to Ehsan Lunda Bazar Street No. 7 from Raja house to MashaAllah General Store & Street No. 2 behind Imambargah Jhugi Mohallah from Imambargah jan UC-39	ADP	1.641	Tendering	30.07.2017	10.09.2017	10.11.2017
135	P/F of L.E.D Street Lights in UC-32 to 35, 37 to 39	ADP	11.000	Tendering	30.07.2017	10.09.2017	10.01.2018
136	Const. of Streets Madrasi wali Street No. 2 Bazar Talwaran, Koocha Shah Wali Ullah Street No. 1, Street Mubashar Hassan Ahata, Street Pakistan Girls School & Shahzad Cable wali Street, Street Mubarak Shah Wali, Street No. 6 Rashid Wali, Street Pehlwan Kheer Wali & Drains UC-40	ADP	1.400	Tendering	30.07.2017	10.09.2017	10.11.2017
137	Const. of Streets Street from Ch. Stationers to Homeo Clinic Chitian Hattian, Street Jamia Masjid Muhammadi Wali Lunda Bazar, Street Jamia Masjid Muhammadi Wali Lunda Bazar, Street Jamia Masjid Fazal Ullah Shah Chan Chiragh, main street Masjid to Band Gali, Chan Bazar Taal wali, Street Peshawri Urdu Bazar to Peshawri & main Murri Bazar UC-40	ADP	1.600	Tendering	30.07.2017	10.09.2017	10.11.2017
138	Const. of Streets Wapda Wali, Street Patu Faroshan UC-41	ADP	0.610	Tendering	30.07.2017	10.09.2017	01.10.2017
139	Const. of Streets Mandar Wali, Kosar Shah Wali, Afridi House wali, Do Manzil Masjid Wali, Sh. Azhar wali, Zakir Chowk wali, Malik Nazim wali UC-41	ADP	1.290	Tendering	30.07.2017	10.09.2017	10.11.2017
140	Const. of Street Babar Awan wali, Purana Union Council wali, Chota Medan wali, Ch. Naeem wali, Mulhika Street Chota Medan Peeran Fiqeeran wali, & Saidpuri Gate wali UC-41	ADP	1.100	Tendering	30.07.2017	10.09.2017	10.11.2017
141	Const. Street NO. 24 Nadeem Colony near Madni Masjid to Tufail Khan, Const. of street No. 37 Ariya Mohallah UC-42	ADP	0.650	Tendering	30.07.2017	10.09.2017	10.10.2017
142	Raising Street No. 10 Itwar Bazar Musali Khan to Malik Nasir to Master Mushtaq & Raising Street Lady Councilor Mehwish wali UC-42	ADP	1.250	Tendering	30.07.2017	10.09.2017	10.11.2017
143	Const. of Street & Drains House K-247 to Raja Shakeel UC-42	ADP	0.400	Tendering	30.07.2017	10.09.2017	10.10.2017
144	Const. Culverts Office Union Council, Nasir Khan Building Material, Khan Tent Service Street No. 35, Hayyat Motor Umer Road, Sethi Mirza Rafique, Haji Ghous Wali & Plaster Stairs UC-42	ADP	0.700	Tendering	30.07.2017	10.09.2017	10.11.2017
145	Const. of Street No. 21 Mohallah Qasim Abad & Const. of Street No.5 Gulberg Town & Footpath Graveyard National Town UC-43	ADP	1.500	Tendering	30.07.2017	10.09.2017	10.11.2017
146	Const. Of Street & Cuvlerts ST. No. 1 Mohallah Ch. Feroz, St. No. 15 Qasim Abad, St. No 11, Street No. 5/3,1/4,12/2 National Town UC-43	ADP	0.500	Tendering	30.07.2017	10.09.2017	10.10.2017
147	Const. of Streets Javed Colony Gulzar Wali, Sajawal Wali, Gulistan Yousaf, Ashraf Street & Ariya Mohallah Middle Street of St. No. 10 & 7, & Nullah near Garden & Middle Street No. 10 & 7 Ariya Mohallah UC-45	ADP	2.177	Tendering	30.07.2017	10.09.2017	10.12.2017
148	Const. of Streets Ariya Mohallah Irfan Wali, Street No. 20, Street Moti Mahal Cinema, Street No. 17 & Atta Chaki wali UC-45	ADP	0.823	Tendering	30.07.2017	10.09.2017	10.11.2017
149	Const. of Streets Chachi Mohallah Street No. 2,3,4 & St. No. 6 Mohallah Ch. Hayyat & Street No. 24 Niya Mohallah UC-46	ADP	1.448	Tendering	30.07.2017	10.09.2017	10.11.2017



150	Const. of Streets Usman Pura St.No.1, St.No.11 & Nullah St. No. 11 Usman Pura UC-46	ADP	0.914	Tendering	30.07.2017	10.09.2017	10.11.2017
151	Const. of Streets St. No. 6 near N.B.P Bank Committee Chowk & Street Totiyun Wali house Riaz to Ejaz UC-46	ADP	0.638	Tendering	30.07.2017	10.09.2017	10.10.2017
152	P/F of L.E.D Street Lights in UC-40 to 46	ADP	10.500	Tendering	30.07.2017	10.09.2017	10.01.2018
153	Const. Of Retaining Wall, Covering of Nullah & Const. of Street Kabooter wali near Police Station Gunjmandi UC-38	ADP	2.300	Tendering	30.07.2017	10.09.2017	10.12.2017
154	Const. of Street Back line house Anjum Farooq to house Zafar Street Back Side Anique CNG UC-19	ADP	0.850	Tendering	30.07.2017	10.09.2017	10.11.2017
155	Const. of Street City Lab to Sheikh House Asghar Mall Scheme UC-20	ADP	1.390	Tendering	30.07.2017	10.09.2017	10.11.2017
156	Const. of Nullah Farooq e Azam Road to Awan Store, Const. of Street / Nullah Tube Well to house Naeem UC-22	ADP	2.440	Tendering	30.07.2017	10.09.2017	10.12.2017
157	Const. of Street Back side Khan High School UC-20	ADP	0.570	Tendering	30.07.2017	10.09.2017	10.10.2017
158	Const. of Street No. 3 Sufi Azeem Wali Dhoke Paracha UC-25	ADP	0.470	Tendering	30.07.2017	10.09.2017	10.10.2017
159	Const. of Street house Sohail Abbsi 53-A, Const. of Street house Ayub Mughal 85-A UC-26	ADP	1.020	Tendering	30.07.2017	10.09.2017	10.11.2017
160	Const. of Street house Butt to Ch. Aamir near Haji Chowk UC-27	ADP	0.330	Tendering	30.07.2017	10.09.2017	10.10.2017
161	Repair & maintenance of Mayor House Municipal Corporation Rawalpindi	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
162	Supply of Material for Patch Work Cush, Bajri, Pain, Sand etc.	ADP	1.000	Tendering	30.07.2017	10.09.2017	10.11.2017
163	P/F Manhole Covers, Slab, Iron Grating & Culverts in jurisdiction of Municipal Corporation, Rawalpindi	ADP	2.500	Tendering	30.07.2017	10.09.2017	10.03.2018
164	P/F Cat eyes for traffic Management at Liaqat Bagh Chowk towards Liaqat Road	ADP	0.800	Tendering	30.07.2017	10.09.2017	10.11.2017
165	P/F of L.E.D Street Lights in UC-01 to 46	ADP	10.000	Tendering	30.07.2017	10.09.2017	10.01.2017
166	Supply of Street Light Material	ADP	5.000	Tendering	30.07.2017	10.09.2017	10.11.2017
167	P/F Iron Grating , Street Sign Board and Iron Grating Culverts on Drains etc UC-36	ADP	4.000	Tendering	30.07.2017	10.09.2017	10.12.2017
168	Const. Nullah opposite Masjid Farooq e Azam & Const. of Street / Nullah house Baloach to Tube Well Pak Kashmir Store to Ayub House Shazia to Master Aziz, House Shazad Aftab Abbasi & house Nadeem UC-22	ADP	3.450	Tendering	30.07.2017	10.09.2017	10.12.2017
169	Providing / Fixing Cabin for Encroachment Staff Size 10x10 (1 No.)	ADP	0.165	Tendering	30.07.2017	10.09.2017	10.10.2017
170	Providing / Fixing Cabin for Encroachment Staff Size 6x6 (3 NO.)	ADP	0.330	Tendering	30.07.2017	10.09.2017	10.10.2017
171	Const. of Municipal Community Hall Chaman Zar Colony UC-45	ADP	20.00	Tendering	11.09.2017	01.10.2017	31.03.2018
172	Const. Street/Nullah Sheikh Naveed to Changez Bhatti & Street No. 3 Rana Shahzad to Rana Bashir UC-25	ADP	1.500	Tendering	11.09.2017	01.10.2017	30.11.2017

173	Const. of Street & Nullah Opposite Ali General Store near Aik Minar Wali Masjid UC-25	ADP	1.050	Tendering	11.09.2017	01.10.2017	30.11.2017
174	Const. of Nullah & Street No. 11 Kurri Road to Niaz Ahmed UC-24	ADP	1.00	Tendering	11.09.2017	01.10.2017	30.11.2017
175	Const. of Nullah & Street No. 10 alongwith Cross Streets UC-29	ADP	2.325	Tendering	11.09.2017	01.10.2017	30.11.2017
176	P/F Iron rack VRK MO(P) Branch Municipal Corporation Rawalpindi	ADP	0.275	Tendering	11.09.2017	01.10.2017	31.10.2017