

UPDATED ANNUAL PROCUREMENT PLAN FOR THE YEAR 2017-18
(Under Rule 8 of the Punjab Procurement Rules 2014)
Municipal Corporation Rawalpindi

Sr.#	Name of Scheme	Head of Account	Estimated Cost. (million)	Procurement method	Tentative date of Procurement Notice	Tentative date Award of Contract	Tentative date of completion
1	Const. of Street Haji Yaqoob, Asif Bila Katchi Abdi Wagon Colony, Const. of Retaining Wall near house Munir Mai Sharfan Masjid UC-01	ADP	1.260	Tendering	25.12.2017	31.01.2018	31.03.2018
2	Const. of Street near house Sajjad, Salah ud Din Katchi Abdi Wagon Colony UC-01	ADP	0.368	Tendering	25.12.2017	31.01.2018	28.02.2018
3	Const. of Street & Nullah house Yaqoob & link Street house Jamil to Noor & Nullah Culvert opposite Haris Autos Mai Sharfan Masjid UC-01	ADP	2.468	Tendering	25.12.2017	31.01.2018	30.04.2018
4	Const. of Wall Graveyard Bhoosa Godown Katchi Abadi UC-01	ADP	0.420	Tendering	25.12.2017	31.01.2018	28.02.2018
5	Const. of Retaining Wall near house Ch. Aamir near Nullah Ali UC-01	ADP	2.835	Tendering	25.12.2017	31.01.2018	30.04.2018
6	Const. of Toheedi Road from Sadaat Jewelers towards Tharay Wali Masjid UC-02	ADP	6.825	Tendering	25.12.2017	31.01.2018	30.04.2018
7	Const. of Street & Covering Nullah from house Sardar Ayib Mohallah Umer Abad Street No. 24 & Street No. 10 Raja Mehmood to house Zahid & Mulhika Streets UC-03	ADP	1.495	Tendering	25.12.2017	31.01.2018	31.03.2018
8	Const. of Street & Nullah from Allied Bank towards Masjid Ghousia & Const. of Street Arshad Rahi Labour Councilor wali & Mulhika Streets UC-03	ADP	2.600	Tendering	25.12.2017	31.01.2018	31.03.2018
9	Const. of Street & Nullah Street No. 34 & Street khursheed Wali & Mulhika Streets UC-03	ADP	1.550	Tendering	25.12.2017	31.01.2018	31.03.2018
10	Const. of Street from Ahmed Book Depot to house Khalid & Mulhika Streets Markazi Dhok Mangtal Road & Farooqia Mohallah UC-04	ADP	2.403	Tendering	25.12.2017	31.01.2018	31.03.2018
11	Const. of Nullah & Street No. 23 & Const. of Street No. 19 & Remaining Part of Street near Aslam Tailor & Const. of Nullah from Ex-Office Union Council to house Raja Zubair & Mulhika Street UC-04	ADP	0.953	Tendering	25.12.2017	31.01.2018	28.02.2018
12	Const. of Street No. 33,38,41 Remaining part Street Raja Arshad Councilor Wali Street No. 43,30,25 & Street Tower Wali Boring Road Street Abbasi Daigan Wali & Street Bhola Pipo Wali & Mulhika Streets UC-04	ADP	1.521	Tendering	25.12.2017	31.01.2018	31.03.2018
13	Const. of Wall Qadeemi Graveyard Dhok Mangtal UC-04	ADP	0.772	Tendering	25.12.2017	31.01.2018	28.01.2018
14	Const. of Wall Mohallah Khawaja Abad near Pulli UC-04	ADP	0.681	Tendering	25.12.2017	31.01.2018	28.01.2018
15	Const. of Street & Drain Murtaza Masjid wali, Street Drain Ali Haider to	ADP	0.372	Tendering	25.12.2017	31.01.2018	28.02.2018

	Fayaz & Railing Bridge near house Fareed & Drains Gratings Mohallah Khawaja Abad UC-04						
16	Const. of Street No. 63 & Street Hira School Wali Street Malik Imran Shafique Advocate to Malik Sarfraz Street Haji Nazir to Aurangzeb Ranga Street No. 7 & Street Raja Nasir Bakerts Wali UC-05	ADP	2.940	Tendering	25.12.2017	31.01.2018	30.04.2018
17	Const. of Street & Nullah from Khazim Ali Abbas General Store to Kafayat Street Nullah from house Kafayat to Tube Well No. 88 UC-05	ADP	2.492	Tendering	25.12.2017	31.01.2018	30.04.2018
18	Const. of Street & Nullah Maqsood Butt & Const. of Street Zameer Wali & Mulhika Streets UC-05	ADP	1.603	Tendering	25.12.2017	31.01.2018	31.03.2018
19	Const. of Street & Nullah from Green Land Public Scholl to Malik Musabdar Road & Const. of Street & Nullah Street NO. 9 & Mulhika Streets UC-06	ADP	2.372	Tendering	25.12.2017	31.01.2018	31.03.2018
20	Const. of Nullah & Street No. 04 Mohallah Nawab Colony UC-06	ADP	1.428	Tendering	25.12.2017	31.01.2018	31.03.2018
21	Const. of Street & Nullah from house Akbar Khan Naan Shop to House Amjad Khan & Mulhika Streets & Nullahs UC-07	ADP	3.855	Tendering	25.12.2017	31.01.2018	31.03.2018
22	Const. of Street / Drain from house Fayaz to Allah Bukhsh & Const. of Street Anwar Pervaiz to house Ghulam Qadir & Mulhika Streets UC-07	ADP	1.059	Tendering	25.12.2017	31.01.2018	28.02.2018
23	Const. of Street Remaining part Street & Nullah St. No. 02 Mohallah Muslim Abad UC-07	ADP	1.234	Tendering	25.12.2017	31.01.2018	28.02.2018
24	Const. of Street & Nullah, Covering Nullah from house Khalid Katoo to house Khursheed & Link Street Papu Tailor wali & link Street UC-07	ADP	1.085	Tendering	25.12.2017	31.01.2018	28.02.2018
25	Const. of Retaining Wall Street Mohallah Shams Ghousia Street No. 27 Fouji colony UC-08	ADP	2.428	Tendering	25.12.2017	31.01.2018	31.03.2018
26	Const. of Street No. 04,06 street Sohrab Khan wali & Street from bridge to house Rana SAdiq & Mulhika Street Fouji Colony UC-08	ADP	2.748	Tendering	25.12.2017	31.01.2018	31.03.2018
27	Const. of Retaining Wall near house Boota & P/F Tuff Tile Street Allied School wali Fouji Colony UC-08	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
28	Const. of Street from Madina Naan Shop to house ZB-8295 towards house Sufi Ramzan & Mulhika Streets Mohallah Islampura Bangash Colony UC-09	ADP	5.250	Tendering	25.12.2017	31.01.2018	30.04.2018
29	Const. of Street hosue Khan Fayaz Wali & Link Street Bismillah Karyana Store & Mulhika Streets Mohallah Islampura UC-09	ADP	1.323	Tendering	25.12.2017	31.01.2018	28.02.2018
30	Const. of Street House Saeed to Sabir & Const. of Street opposite house No. 7-A Sector II near Golden CNG, Const. & widening of Street opposite post office & opposite Yasin Khan & Mulhika Streets UC-10	ADP	2.830	Tendering	25.12.2017	31.01.2018	31.03.2018
31	Const. of Street from Jamia Masjid Noor towards house Hamid, Cont. of Street opposite government Girls School Wali, Const. of Street Ali Market opposite house Latif House No. 421-C Sector & Mulhika Streets UC-10	ADP	2.420	Tendering	25.12.2017	31.01.2018	31.03.2018
32	Const. of Street Sufi Masjid Wali & Mulhika Streets UC-11	ADP	5.250	Tendering	25.12.2017	31.01.2018	30.04.2018

33	Const. of Culvert (Remaining Part) Dhoke Naju UC-12	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
34	Const. of Street house Shani & Saleem Karyana Store, house Marjab house Farooq Kiani to Nullah Lai & Mulhika Streets UC-12	ADP	4.200	Tendering	25.12.2017	31.01.2018	30.04.2018
35	Const. of Streetst, Street house Yousaf Abbasi to Ishaq Abbasi Chistiabad, Street No. 3 Saidpur Road to Norani Masjid Chistiabad, Street House No. CA-176 Chistiabad, Raising Street Service Station Wali UC-13	ADP	1.680	Tendering	25.12.2017	31.01.2018	31.03.2018
36	Const. of Street from house Raja Masood Iqbal to house Raja Saleem Dina Hardo, Street hosue Laal Hussain to Raja Muhammad Aslam Dina Hardo UC-13	ADP	0.945	Tendering	25.12.2017	31.01.2018	28.02.2018
37	Const. of R.C.C Wall Street Saqlain Shah wali near Abbasi General Store & Const. of Street Sajjad Wali & Nullah / Culverts New Katarian & Manhole Covers UC-13	ADP	1.890	Tendering	25.12.2017	31.01.2018	31.03.2018
38	Const. of R.C.C Wall lift wali Street New Katarian UC-13	ADP	0.945	Tendering	25.12.2017	31.01.2018	28.02.2018
39	Const. of Street Ch. Usman wali F-23 to F-24 (Remaining Work) Const. of Shoulders Street Zaidi Manzil & Street F-572 wali UC-13	ADP	0.840	Tendering	25.12.2017	31.01.2018	28.02.2018
40	Const. of Streets, Street Malik Super Store to Moon Mobile New Katarian Market, Wall Madrisa Siddiqia wali, Street Near house Sh. Azam Khursheed, Const. of Street Haji Tahir House to Muhamdan Montessori, Const. of Street Gate No. 5 Holy Family Hospital to Ch. Khalid E-Block, Const. of Street Dr. Imtiaz to Orient Office, Const. of Street Butt Property to Yasin Loan House New Phagwari, Const. of Street Sh. Rashid Bridge to Ch. Abdul Ghafaar New Phagwari, Const. of Street / Nullah Jamia Masjid Mohallah New Phagwari & Mulhika Streets, Const. of Wall Graveyad Baba Yousaf Shah UC-14	ADP	5.250	Tendering	25.12.2017	31.01.2018	30.04.2018
41	Const. of Streets house Ejaz Masih to Graveyard Eid Gah & Khawar Sajjad Satti UC-14	ADP	0.420	Tendering	25.12.2017	31.01.2018	28.02.2018
42	Const. of Streets, Street Gondal Centre to Arif House, Street Khan House House NO. NW-384 Mohallah Raja Sultan, Const. of Nullah & Covering Nullah Street Tahir Fareed opposite Post office F-Block & Const. of Street Sh. Kamal UC-15	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.01.2018
43	Const. of Street Makkah General Store to Punjab Technical Training Center UC-15	ADP	0.987	Tendering	25.12.2017	31.01.2018	28.02.2018
44	Const. of Street Kiani Karyana Store to Street No. 6 Utility Store UC-15	ADP	1.272	Tendering	25.12.2017	31.01.2018	28.02.2018
45	Const. of Street & Nullah, house Khushi Masih, Payara Masih to Munir Pakora Centre with link Street Barkat House UC-16	ADP	2.400	Tendering	25.12.2017	31.01.2018	31.03.2018
46	Const. of Street & Nulalh A.M Centre to Mumtaz Khan Street Naeem Mughal Wali, const. of Street & Nullah, Street No. 3 Malik Zamir to Abdul Razaq with Culvert Mohallah Raja Sultan UC-16	ADP	2.730	Tendering	25.12.2017	31.01.2018	31.03.2018
47	Const. of streets, street Mirza Mumtaz to main street Dhoke Babu Irfan,	ADP	1.617	Tendering	25.12.2017	31.01.2018	31.03.2018

	Street Ikhtlaq Abbasi to Maqsood Abbasi, Street Muhammad Rafique to Tariq Mughal & Mulhika Streets Masjid wali, Const. of Street Patwari wali Street near main Double Road & Manhole Covers UC-17						
48	Const. of Street hose Maqbool Kiani to Wall Camp, Street Masjid Al-Siraj to Zahid Kiani, Const. of Street Ansar Kiani to Shabir Abbasi, Const. of Street Haji Rukhsar to Maqsood Abbasi, Const. of R.C.C Culvert near street Col. Tariq, Street near street Brig. Tipur & Mulhika Streets UC-17	ADP	3.633	Tendering	25.12.2017	31.01.2018	31.03.2018
49	Const. of Street & Nullah Arifeen Abbasi to Gulzar Masjid near Govt. Girls High School Pindora & Const. of Street & Nullah Khursheed Begum Ex-Lady Councilor to house Muhammad Shabir Raja UC-18	ADP	2.556	Tendering	25.12.2017	31.01.2018	31.03.2018
50	Const. of Street & Nullah Munir karyana Store to house Haq Nawaz Kiani & Const. of Street & Nullah Haji Mir Zaman house Nbr PD-297 Mohallah Nazim Abad Pindora near Madni Masjid, Const. of Street & Nullah Ismail Khan house No. PC-304 Nazimabad, Main Hole Covers National Bank Pindora to Jamia Masjid Saidpur road Pindora UC-18	ADP	2.799	Tendering	25.12.2017	31.01.2018	31.03.2018
51	Const. of Street from house No. D-739 to D-793 near Degree College Satellite Town UC-19	ADP	0.840	Tendering	25.12.2017	31.01.2018	28.02.2018
52	P/F Iron Grating near Mini Pizza, Repair Road near Smart College & Grating near Petrol pump Satellite Town UC-19	ADP	0.294	Tendering	25.12.2017	31.01.2018	28.02.2018
53	Const. of seven numbers culverts New Malpur UC-19	ADP	0.473	Tendering	25.12.2017	31.01.2018	28.02.2018
54	Const. of Nullah Zulkufal Plaza to house Nisar Kiani New Malpur UC-19	ADP	0.473	Tendering	25.12.2017	31.01.2018	28.02.2018
55	Const. of Street & Drain Mumtaz Kiani Vice Chairman to house Pervaiz Kiani Chistiabad & Const. of Nullah from house Khawaja Nomi to Shop Ghazanfar New Malpur UC-19	ADP	0.914	Tendering	25.12.2017	31.01.2018	28.02.2018
56	P/F Grating Culvert near house Zubair Kiani Councilor New Malpur & Mulhika Streets New Malpur & Const. of Street from house Raja Nisar to Jalal UC-19	ADP	0.788	Tendering	25.12.2017	31.01.2018	28.02.2018
57	Const. of Street (Remaining Part) Back Side Hanif CNG UC-19	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
58	Const. of Street & Nullah from Al-Noor Manzil to Unique hair Saloon near Imambargah Satellite Town UC-19	ADP	1.470	Tendering	25.12.2017	31.01.2018	31.03.2018
59	Const. of Gate 14 No. UC-20 Asghar Mall	ADP	1.470	Tendering	25.12.2017	31.01.2018	31.03.2018
60	Const. of Street from House No. B-888 to house No. B-914 Abdul Ghafoor Butt Satellite Town UC-20	ADP	3.990	Tendering	25.12.2017	31.01.2018	30.04.2018
61	Const. of Culvert & Nullah Awan Colony Road near Mumtaz Sanitary & Culvert near Govt. Degree College Dhoke Kala Khan Street No. 1 UC-21	ADP	0.735	Tendering	25.12.2017	31.01.2018	28.02.2018
62	Const. of Street & Nullah St. No. 1 Bilal Colony & Const. of Street & Nullah St. No. 3 Bilal Colony Ojri Camp UC-21	ADP	0.735	Tendering	25.12.2017	31.01.2018	28.02.2018
63	Const. of Street & Nullah Bilal Masjid to Masood & Const. of Street house Ahmed Bilal Colony near St. No. 3 Ojri Camp UC-21	ADP	1.155	Tendering	25.12.2017	31.01.2018	28.02.2018
64	Const. of street & Nullah Haji Abdul Hameed wali near Ojri Camp &	ADP	1.027	Tendering	25.12.2017	31.01.2018	28.02.2018

	Const. of Street & Nullah from house Shahid to Haji Ghulam St. No.12near Ojri camp UC-21						
65	Const. of Street & Nullah St. No. 5-A UC-21	ADP	0.666	Tendering	25.12.2017	31.01.2018	28.02.2018
66	Const. of Street & Nullah from house Mehmood Hussain Mughal to Ayub Mughal, Wasaal General Store Madina Town UC-21	ADP	1.022	Tendering	25.12.2017	31.01.2018	28.02.2018
67	Const. of Street from house No. SN-214 Pakhraal Street Mohallah New Banian Shamsabad UC-21	ADP	0.601	Tendering	25.12.2017	31.01.2018	28.02.2018
68	Const. of Street & Nullah Street No. 3 Shamsabad Service Road & Mulhika Streets UC-22	ADP	2.786	Tendering	25.12.2017	31.01.2018	31.03.2018
69	Const. of Street & Nullah Street No. 1 Band Street opposite Welcome Shop UC-22	ADP	0.271	Tendering	25.12.2017	31.01.2018	28.02.2017
70	Const. of Street Shoukat wali Street no. 01 Qayumabad Road & Nullah & Street Tandoor Wali Qayumabad & Mulhika Streets UC-22	ADP	1.785	Tendering	25.12.2017	31.01.2018	31.03.2018
71	Const. Walla Graveyard Mohallah Qayumabad UC-22	ADP	0.643	Tendering	25.12.2017	31.01.2018	28.02.2018
72	Const. of Street Chaudhary Wali Street & Link Street Sohail Abasi, Nullah & Slab Nullah Service Road Nullah near house Ch. Wajid & Manhole Covers UC-23	ADP	1.890	Tendering	25.12.2017	31.01.2018	31.03.2018
73	Const. of Nullah from Dhoke Kashmirian Chowk to Kiani Bazar Chowk UC-23	ADP	3.675	Tendering	25.12.2017	31.01.2018	30.04.2018
74	Const. of Street Sh. Asad Wali Const. of Street Toheed Centre near Transformer Chowk UC-24	ADP	2.829	Tendering	25.12.2017	31.01.2018	31.03.2018
75	Const. of Street & Nullah Street No. 13-B UC-24	ADP	1.176	Tendering	25.12.2017	31.01.2018	28.02.2018
76	Const. of Street NO. 9 house Niaz to house Sheikh Zahid Iqbal Town UC-24	ADP	0.426	Tendering	25.12.2017	31.01.2018	28.02.2018
77	Const. of Wall Chaudrian Graveyard UC-24	ADP	0.725	Tendering	25.12.2017	31.01.2018	28.02.2018
78	Raising Street NO. 9 Khajoor Wali Street UC-24	ADP	0.945	Tendering	25.12.2017	31.01.2018	28.02.2018
79	Const. of Nullah Street Sufi Aleem wali near Chaudrian Masjid Service Road UC-25	ADP	1.487	Tendering	25.12.2017	31.01.2018	31.03.2018
80	Const. of Nullah & Street No. 8 Mulhika Street to Chota Bazar CU-25	ADP	5.250	Tendering	25.12.2017	31.01.2018	30.04.2018
81	Const. of Street No. 1 & Nullah Abdul Ghafoor Rasheed Malik House to Aamir Raza to Masjid Haji Fazal Karim UC-26	ADP	5.250	Tendering	25.12.2017	31.01.2018	30.04.2018
82	Const. of Drains Street No. 2 Mohallah Muslim Town near Noori Masjid UC-28	ADP	0.741	Tendering	25.12.2017	31.01.2018	28.02.2018
83	Const. of Drains Mohabat Khan (Late) Wali Street Muslim Town UC-28	ADP	0.840	Tendering	25.12.2017	31.01.2018	28.02.2018
84	Const. of Street & Drains near Street No. 1/3, Link Street Haji Ashraf Awan wali Street Muslim Town Union Council Wali Street No. 1 UC-28	ADP	0.606	Tendering	25.12.2017	31.01.2018	28.02.2018
85	Const. of Street Ali Hussain to House Kousar Altaf Wali, Fuqra Wali Street & Cutt St. No. 2,3 & Culverts UC-28	ADP	1.328	Tendering	25.12.2017	31.01.2018	28.02.2018
86	Const. of Nullah Band Khana Road to Faisal Public School Towards Haji Chowk UC-28	ADP	2.100	Tendering	25.12.2017	31.01.2018	31.03.2018

87	Const. of Nullah Transformer Chowk towards Aziz Hotel UC-28	ADP	1.260	Tendering	25.12.2017	31.01.2018	28.02.2018
88	Const. of Street & Covering Nullah Jinnah Street Khuram Colony & Mulhika Streets UC-29	ADP	3.164	Tendering	25.12.2017	31.01.2018	31.03.2018
89	Const. of Nulalh Lasani Street to Jinnah Street UC-29	ADP	3.819	Tendering	25.12.2017	31.01.2018	30.04.2018
90	Const. of Retaining Wall Markazi Graveyard Dhok Hukamdad UC-31	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
91	P/F LED Street Lights in UC-06,08,15,23,30 &31	ADP	16.360	Tendering	25.12.2017	31.01.2018	31.05.2018
92	Const. of Street No. 23 Jamia Masjid Allah Wali to Street No. 21 Dhok Hukamdad UC-31	ADP	1.260	Tendering	25.12.2017	31.01.2018	28.02.2018
93	Const. of Street No. 25 Dhok Hukamdad UC-31	ADP	1.260	Tendering	25.12.2017	31.01.2018	28.02.2018
94	Const. of Street No. 27 & Street No. 28 Dhok Hukamdad UC-31	ADP	1.155	Tendering	25.12.2017	31.01.2018	28.02.2018
95	Const.of Culverts St. No. 1, Stret NO. 04,10,36,09,53,75 Amar Pura UC-32	ADP	0.704	Tendering	25.12.2017	31.01.2018	28.02.2018
96	Const. of Street No. 34 house Buland Iqbal to Minhal house No. M-748 & Const. of Street No. 33 Javed Manzil to House Saeed & Street No. 78 Malik Tariq Wali Amar Pura UC-32	ADP	0.665	Tendering	25.12.2017	31.01.2018	28.02.2018
97	Const. of Street No. 78 house Muhammad Aslam Dabu Raod Street No. 64 Azan Stationery Sarfraz Road, Street Timber Market Manda Khan to Culvert & Repair street near Badshah Baggi Wale New Abadi Amar Pura UC-32	ADP	0.753	Tendering	25.12.2017	31.01.2018	28.02.2018
98	Const. of Culvert St. No. 19,20,05,07 Amar Pura UC-32	ADP	0.378	Tendering	25.12.2017	31.01.2018	28.02.2018
99	Const. of Street No. 6 Jameela Baji Wali M-1556 Hussain Abad, Const. of Street No. 74 Murree Road to Street No. 72 to M-1007 & Const. of Street No. 22 from Jamil General Store to Dabu Road UC-32	ADP	0.914	Tendering	25.12.2017	31.01.2018	28.02.2018
100	Const. of Nullah Band Gali near Allah Wali Masjid house Sami Ur Rehman & Const. of Street No. 62 Kastonash Khan Advocate Band Gali Amar Pura UC-32	ADP	0.840	Tendering	25.12.2017	31.01.2018	28.02.2018
101	Const. of R.C.C Slab Main Nullah with Manhole Covers Amar Pura UC-32	ADP	0.914	Tendering	25.12.2017	31.01.2018	28.02.2018
102	Const. of Street & Nullah Prestige School Wali Gali Amar Pura UC-32	ADP	0.382	Tendering	25.12.2017	31.01.2018	28.02.2018
103	Const. of Streets & Drains Street O-462 Hafiz Younas Qureshi Wali & behind Kohati Bazar UC-33	ADP	1.575	Tendering	25.12.2017	31.01.2018	28.02.2018
104	Cosnt. Of Street Ameer Moavia & Street No. 3 National School Wali Compersor Market Feroz Pura Jhangi Mohallah UC-33	ADP	0.662	Tendering	25.12.2017	31.01.2018	28.02.2018
105	Const.of Street NO. 4,6 & Mulhika Streets Mohallah Feroz Pura UC-33	ADP	0.914	Tendering	25.12.2017	31.01.2018	28.02.2018
106	Const. of Covering Nullah Mohallah Hari Pura UC-33	ADP	1.362	Tendering	25.12.2017	31.01.2018	28.02.2018
107	Const. of Street & Drains Culverts near Soak e Idress Jewelry Market Ch. Noman & Mulhika Streets, Const. of Wall & Nullah near house Abdullah Khan Mohallah Kartar Pura Hari Pura UC-33	ADP	2.153	Tendering	25.12.2017	31.01.2018	31.03.2018
108	Const.of Streets & Drains St. Malik Juice Shop, Agha Street Wali & Mulhika Streets UC-34	ADP	1.103	Tendering	25.12.2017	31.01.2018	28.02.2018
109	Const. of Streets & Drains Street Islam Dry Cleaner Wali, VIP School	ADP	2.100	Tendering	25.12.2017	31.01.2018	31.03.2018

	Wali & Mulhika Streets UC-3						
110	Const. of Streets & Drains Street National Mall Wali, Faiz Ishaq School Wali Street No. 4 Remaining Part & Mulhika Streets UC-34	ADP	2.100	Tendering	25.12.2017	31.01.2018	31.03.2018
111	Const. of Streets & Drains Momin General Councilor Wali Jamia Masjid Shah Nazar Dewan Street No. 11 Peer Choha Road & Mulhika Streets UC-35	ADP	1.575	Tendering	25.12.2017	31.01.2018	28.02.2018
112	Const. of Streets & Drains Street Near House 1591 Khalid Wali, Ch. Naseer Ul Haq & Mulhika Streets UC-35	ADP	2.100	Tendering	25.12.2017	31.01.2018	31.03.2018
113	Const. Of Streets & Drains Street Rajpoot Foods Wali & Mulhika Streets UC-35	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
114	Const. of Street No. 2 & P/Fixing of Slab Street Koocha Ghaznavi Road UC-35	ADP	0.603	Tendering	25.12.2017	31.01.2018	28.02.2018
115	Const. of Street & Nullah Raja Yaqoob wali & Mulhika Streets Arjun Nagar Mohan Pura UC-36	ADP	2.100	Tendering	25.12.2017	31.01.2018	31.03.2018
116	Const. of Streets & Drains Street Nawab ud Din wali & Mulhika Streets Mohan Pura UC-36	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
117	Const. of Street & Drains Street School No. 4 & Mulhika Streets & Const. of Nullah near Gilgt General Store New Scheme Mohan Pura UC-36	ADP	2.100	Tendering	25.12.2017	31.01.2018	31.03.2018
118	Const. of Street & Nullah near house Abdul Khaliq near Nullah Lai UC-37	ADP	2.657	Tendering	25.12.2017	31.01.2018	31.03.2018
119	Const. of Street & Nullah near WAPDA Office to Bridge Hazara Colony UC-37	ADP	4.998	Tendering	25.12.2017	31.01.2018	30.04.2018
120	Const. of Streets & Nullah Culverts near Plaza Shaheen Shoes, WAPDA Office Ch. Abdullah Wali & Mulhika Streets UC-38	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
121	Const. of Streets & Nullah Culvert near Street Zinda Peer Nullah Lai, Dehli Dawakhana UC-38	ADP	1.208	Tendering	25.12.2017	31.01.2018	28.02.2018
122	Const. / Improvement Footpath Nullah Sufi Traders to Dehli Dawakhana Akal Garh UC-38	ADP	1.575	Tendering	25.12.2017	31.01.2018	31.03.2018
123	Const. of Street & Nullah near house Khalid AA-1285 & Mulhika Streets Pomi Butt Gulshan Abad UC-38	ADP	0.630	Tendering	25.12.2017	31.01.2018	28.02.2018
124	P/F Sign Board for Street Name & Numbers etc UC-38	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
125	Const. & Renovation of Entering Passage Gulshan Abad Workshopi Mohallah UC-38	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
126	Const. of Street & Culvert office Sheikh Yameen Vice Chairman wali & Mulhika Streets Chitian Hatian UC-39	ADP	1.785	Tendering	25.12.2017	31.01.2018	31.03.2018
127	Const. Of Street & Drains Culvert Street Gama Shah I-410 & Street Imam Bargah Abu Rizvi, Band Koocha Muhammad Iqbal near Rawal Sweets & Mulhika Streets, Street Lunda Bazar & Mulhika Streets Neelam Bazar Koocha Malyaran UC-39	ADP	1.071	Tendering	25.12.2017	31.01.2018	28.02.2018
128	Const. of Street Drains & Culverts Street NO. 33 Dr. Ejaz Wali, Near house Hafiz Wali, Chohan General Store wali, Darbar Mian Sab wali,	ADP	1.591	Tendering	25.12.2017	31.01.2018	28.02.2018

	Pasha General Store wali & Mulhika Streets UC-3						
129	Const. of Streets, Drains & Culverts Streets Zafar Iqbal Wali, Dr. Afzaal Wali, Ch. Anwar, Kamran opposite Data Milk Shop, Street Chaman Shah Wali & Mulhika Streets UC-39	ADP	1.071	Tendering	25.12.2017	31.01.2018	28.02.2018
130	Const. of Street near D-Watson & Culverts, Manhole cover UC-39	ADP	0.210	Tendering	25.12.2017	31.01.2018	28.02.2018
131	P/F of Sign Boards for Streets Name & numbers etc UC-39	ADP	0.210	Tendering	25.12.2017	31.01.2018	28.02.2018
132	Const. of main Street from Saidpuri Gate to Chota Bazar & Mulhika Streets UC-41	ADP	3.150	Tendering	25.12.2017	31.01.2018	31.03.2018
133	Const. of Street from Shah Nazar Pull to Chota Bazar UC-41	ADP	1.575	Tendering	25.12.2017	31.01.2018	28.02.2018
134	Const. of Footpath Nullah from Moladad Road to Tayaba Masjid Zafar ul Haq Road UC-42	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
135	Const. of footpath Nullah Hafiz Medical Store to Tayaba Masjid Zafar Ul Haq Road UC-42	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
136	Const. of Footpath Rashid Samosa Centre to Culvert Umer Road UC-42	ADP	1.103	Tendering	25.12.2017	31.01.2018	28.02.2018
137	Const. of Streets Umer Road Street No. 11, Const. Passage Mehmood Taal to DARbar Shah Di Talian UC-42	ADP	0.643	Tendering	25.12.2017	31.01.2018	28.02.2018
138	Const. of Nullah Mehwish Councilor UC-42	ADP	0.683	Tendering	25.12.2017	31.01.2018	28.02.2018
139	Const. of Nullah Zeera House to Nadeem Colony UC-42	ADP	0.630	Tendering	25.12.2017	31.01.2018	28.02.2018
140	Const. of Street Umer Road to house Fateh Muhammad & Mulhika Streets UC-42	ADP	0.617	Tendering	25.12.2017	31.01.2018	28.02.2018
141	Const. of Street No. 3 Gulberg Town UC-43	ADP	0.512	Tendering	25.12.2017	31.01.2018	28.02.2018
142	Const. of Street No. 6 Dhok Syed Rasool UC-43	ADP	0.866	Tendering	25.12.2017	31.01.2018	28.02.2018
143	Const. of Street NO. 14 Dhok Khabba UC-43	ADP	0.333	Tendering	25.12.2017	31.01.2018	28.02.2018
144	Const. of Street NO. 2-A Band Gali Qasim Abad UC-43	ADP	0.297	Tendering	25.12.2017	31.01.2018	28.02.2018
145	Const. of Street No. 20 Mohallah Qasim Abad UC-43	ADP	0.571	Tendering	25.12.2017	31.01.2018	28.02.2018
146	Const. of Street No. 19 Dhok Khabba Culvert UC-43	ADP	0.079	Tendering	25.12.2017	31.01.2018	28.02.2018
147	P/F of LED Street Lights in UC-38,39,41 & 43	ADP	5.315	Tendering	25.12.2017	31.01.2018	31.05.2018
148	Const. of Street Kehkashan Colony Dispensary Wali Gali, Street Post Office wali UC-44	ADP	2.693	Tendering	25.12.2017	31.01.2018	31.03.2018
149	Const. of Street Pakistan Motor Hakim Abad & Mulhika Streets, Poster Irshad Wali Gali, Repai Grating Tariq Awan Wali Gali, Raees Khan Kabari Wali Gali UC-44	ADP	2.557	Tendering	25.12.2017	31.01.2018	31.03.2018
150	Const. of Protection wall along Nullah & P.C.C Path in Jadeed Graveyard Dhoke Khabba UC-44	ADP	0.900	Tendering	25.12.2017	31.01.2018	28.02.2018
151	Improvement Main Raod & Nullah Chamanzar Colony UC-45	ADP	1.470	Tendering	25.12.2017	31.01.2018	28.02.2018
152	Const. of Street & P/f of Tuff Tile Street Sheikh Abdul Waheed Wali & covering of Drains Iron Grating Masjid Tayaba Wali Chaman Zar Colony UC-45	ADP	0.851	Tendering	25.12.2017	31.01.2018	28.02.2018
153	Improvement & Const. of Nighatabad Jahangir road & Mulhika Road UC-45	ADP	1.365	Tendering	25.12.2017	31.01.2018	28.02.2018

154	Const. & P/F Tuff Tile Streets Juma Khan, Anwar, Doctor Clinic, Perveen General Councilor Kashmir Chamanzar Colony UC-45	ADP	0.473	Tendering	25.12.2017	31.01.2018	28.02.2018
155	Const. of Street & Drains / Nullah Street No. 9 Mulhika Streets Chaman Zar Colony UC-45	ADP	2.142	Tendering	25.12.2017	31.01.2018	31.03.2018
156	Const. fo Street Raja Mushtaq Office wali & Mulhika Streets Chachi Mohallah UC-46	ADP	0.893	Tendering	25.12.2017	31.01.2018	28.02.2018
157	Const. of Streets & Drains near house Abdul Wahab Habib Bank Naveed General Store, Ghousia Masjid Bhatti Hosiery Muhammad Idrees Noor Muhammad Masjid St. No. 1 & Mulhika Streets UC-46	ADP	1.974	Tendering	25.12.2017	31.01.2018	31.03.2018
158	Improvement of Streets & Const. of Culverts ST. No. 2 Ithad Colony & Mulhika Streets UC-46	ADP	0.473	Tendering	25.12.2017	31.01.2018	28.02.2018
159	Const. of Streets & Culverts, Drains Jamia Masjid Hanfia Wali, Yameen Pehlwan Wali near Committee Chowk park Aria Mohallah No. 2 & Mulhika Streets UC-46	ADP	1.439	Tendering	25.12.2017	31.01.2018	28.02.2018
160	Const. of Streets & Drains Street No. 5,7,11 & Mulhika Streets Mohallah Usman Pura UC-46	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
161	P/F LED Street Lights Misc Union Councils (Special Members) UC-01 to 46)	ADP	20.000	Tendering	25.12.2017	31.01.2018	31.05.2018
162	Const. of Nullah Street from shop Mirza Tahir to house Auranzeb behind Novelty Cinema Mohallah Workshopi UC-38	ADP	1.598	Tendering	25.12.2017	31.01.2018	31.03.2018
163	Const. of Nullah Street house William Masih to Abbasi General Store to Culvert & Mulhika Streets Mohallah Raja Sultan UC-16	ADP	1.785	Tendering	25.12.2017	31.01.2018	31.03.2018
164	Const.of Street from house Saleem to Boota Masih Sana Ullah Colony Scheme No. 2, Const. of Stairs from house Shafique Butt to Siddique Butt New Phagwari UC-14	ADP	0.840	Tendering	25.12.2017	31.01.2018	28.02.2018
165	Const. of Street Raja Maqsood Wali, Street No. 13 Const. of Nullah Rafique Gill wali Street Awan colony UC-21	ADP	1.887	Tendering	25.12.2017	31.01.2018	31.03.2018
166	Const. of Street & Nullah Street No. 10 Usmania Masjid Dhok Kala Khan UC-21	ADP	0.840	Tendering	25.12.2017	31.01.2018	28.02.2018
167	Const. of Street & Drains Street No. 81, Street No. 01, Street No. 2 Street No. 4 Street No. 6 Dhok Mangtal UC-04	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
168	P/F Tuff Tile Street No. 1 (Graveyard wali) Mohallah Hukamdad UC-31	ADP	1.663	Tendering	25.12.2017	31.01.2018	28.02.2018
169	Const. of Streets Mulhika Street No. 11 Mohallah Amar Pura Haq Nawaz Road UC-32	ADP	0.962	Tendering	25.12.2017	31.01.2018	28.02.2018
170	Const. of Streets No. 19,21,22 & Nullah from house Usman to house Mehmood Shah Nia Mohallah UC-46	ADP	2.625	Tendering	25.12.2017	31.01.2018	31.03.2018
171	Const. of Passage, Walla Graveyard Peerwadhai UC-07	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
172	Const. of Street Sheikh Naseer To Sheikh Shahbaz & Mulhika Streets UC-41	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
173	Const. of Passage, Wall Eid Gah Graveyard UC-16	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018

174	Const. of Streets Khayaban e Sir Syed Sector III UC-11	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
175	Repair/maintenance Misc Streets UC-11	ADP	0.735	Tendering	25.12.2017	31.01.2018	28.02.2018
176	P/F Iron Grating New Malpur UC-19	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
177	Const. of Footpath, Nullah, Repair Zafar ul Haq Road Link Murree Raod UC-42	ADP	2.625	Tendering	25.12.2017	31.01.2018	31.03.2018
178	Const. of Street near Ch. Inam Zafar Haveli Amar Pura New Abadi UC-32	ADP	0.210	Tendering	25.12.2017	31.01.2018	28.02.2018
179	Const. of Wall Jadeed Graveyard & Street Dhoke Khabba UC-44	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
180	Const. of Street No. 10 Hafiz Akram General Councilor UC-32	ADP	0.735	Tendering	25.12.2017	31.01.2018	28.02.2018
181	Covering of Nullah Jinnah Street to Office Ch. Hanif to Malik Shakeel UC-29	ADP	2.252	Tendering	25.12.2017	31.01.2018	31.03.2018
182	P/F Manhole Covers, Iron Grating, Slab etc UC-01 to 20	ADP	2.100	Tendering	25.12.2017	31.01.2018	31.03.2018
183	P/F Manhole Covers, Iron Grating, Slab etc UC-21 to 46	ADP	2.730	Tendering	25.12.2017	31.01.2018	31.03.2018
184	Const. of Streets No. 5,06,22,18,19 Kartarpura UC-33	ADP	2.391	Tendering	25.12.2017	31.01.2018	31.03.2018
185	Const. of Wall Graveyard PAF Mohallah Aslamabad UC-43	ADP	1.313	Tendering	25.12.2017	31.01.2018	28.02.2018
186	Const. of Street & Nullah (Remaing work) Asif Tailor & Mulhika Street UC-34	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
187	Renovation / Repair of Mayor Camp Office (Remaining Work) Municipal Corporation Rawalpindi	ADP	0.837	Tendering	25.12.2017	31.01.2018	28.08.2018
188	Const. of Nullah footpath, Culverts IJP Road to Millia Park Chowk UC-13/14	ADP	14.828	Tendering	25.12.2017	31.01.2018	31.05.2018
189	Const. of Nullah Footpath & Culverts Govt. Girls College F-Block to Chowk near Leaps School UC-15	ADP	9.693	Tendering	25.12.2017	31.01.2018	31.05.2018
190	Improvement & Const. of Road & Allied work IJP Road towards Leaps School	ADP	30.069	Tendering	15.01.2018	15.02.2018	30.06.2018
191	Const. of Streets & Drains, St. No. 2 House Thaikedar Aurangzeb to Pervaiz Malik Iqbal UC-26	ADP	3.675	Tendering	25.12.2017	31.01.2018	30.04.2018
192	Const. of Street/Nullah Dhoke Munshi Khan Hashmat Colony C-13 Block Muslim Nagar UC-26	ADP	2.520	Tendering	25.12.2017	31.01.2018	31.03.2018
193	Const. of Nullah & Streets, St. No. 16, Street No. 16-A UC-23	ADP	1.092	Tendering	25.12.2017	31.01.2018	28.02.2018
194	Const. of Nullah R.C.C Wall from plot Raja Ramzan to house Brig. Tipu UC-17	ADP	5.040	Tendering	25.12.2017	31.01.2018	30.04.2018
195	Const. of Damage Wall for Nullah Dhoke Khabba UC-44	ADP	0.389	Tendering	25.12.2017	31.01.2018	28.02.2018
196	Const. of Street No. 10 House 345-D Sector III Khayaban Sir Syed UC-10	ADP	0.384	Tendering	25.12.2017	31.01.2018	28.02.2018
197	Const. of Culvert Chah Sultan Rawal Road UC-30	ADP	0.301	Tendering	25.12.2017	31.01.2018	28.2.2018
198	P/F LED Street Lights & Poles in Jurisdiction of Municipal Corporation Rawalpindi	ADP	20.000	Tendering	25.12.2017	31.01.2018	31.05.2018
199	P/F Grill Retaining wall & Paint Rooms Eidgah Sharif UC-16	ADP	1.985	Tendering	25.12.2017	31.01.2018	31.03.2018
200	Const. of Road/Nullah/Culvert Ghazali Road UC-25	ADP	8.841	Tendering	25.12.2017	31.01.2018	33.04.2018
201	Const. of Road& Nullah Behar Chemist to Sadiqabad Pul UC-26	ADP	13.650	Tendering	25.12.2017	31.01.2018	31.05.2018

202	Const. Nullah/Covering from Quaid e Azam School towards house Abdullah Railway Scheme NO. 07 UC-03	ADP	0.945	Tendering	25.12.2017	31.01.2018	28.02.2018
203	Const. of Retaining Wall & Gate, P/F tuff tiles Mulhika plot Office Municipal Corporation for Parking	ADP	8.925	Tendering	25.12.2017	31.01.2018	31.05.2018
204	Carpeting of Road Ghousia Chowk to Data Gunj Bux Road, Murree Road to Bilal Road	ADP	13.335	Tendering	25.12.2017	31.01.2018	31.05.2018
205	Renovation of Mayor office Municipal Corporation Rawalpindi	ADP	0.263	Tendering	25.12.2017	31.01.2018	28.02.2018
206	Cost. of Public Latrine (01 Set) Commercial Market Satellite Town Rawalpindi	ADP	3.150	Tendering	25.12.2017	31.01.2018	30.04.2018
207	Const. of Street house Prof. Ishtiaq Ahmed Madina General Store Street No. 8 to Abbasi General sore UC-17 (PP-14)	ADP	2.993	Tendering	25.12.2017	31.01.2018	30.04.2018
208	Const. of Road Sides from 5 th Road Bachon ki Dunya to 6 th Road (Al-Furqan Masjid Road UC-19 (PP-14)	ADP	3.465	Tendering	25.12.2017	31.01.2018	30.04.2018
209	Const. of Streets Back line Streets opposite Mamo Burger, Hamid Dry Cleaner Choti Market, Const. of Street Back Line Opposite Electronic Shop Choti Market UC-20 (PP-14)	ADP	3.675	Tendering	25.12.2017	31.01.2018	30.04.2018
210	Const. of Streets Street & Nullah Street Sajid Mughal Wali from House Malik Shabir to Ejaz Ahmed Const. of Street & Nullah from house Faazal to Aamir Kiani, Const. of Street No. 5 Qayum Abad from house Afzal Abbasi to Master Kushal UC-22 (PP-14)	ADP	1.995	Tendering	25.12.2017	31.01.2018	31.03.2018
211	Const. of Street & Nullah & Culverts Abbas wali, Adeel Shaban & Nashter wali UC-27 (PP-14)	ADP	2.100	Tendering	25.12.2017	31.01.2018	28.02.2017
212	P/F of LED Street Lights (60 watt) with Poles & Fancy light poles near Food Street PP-14	ADP	3.675	Tendering	25.12.2017	31.01.2018	31.05.2018
213	Const. of Road from Clinic Dr. Iftikhar Ahmed Malik towards Asghar Mall Road UC-34	ADP	5.792	Tendering	25.12.2017	31.01.2018	30.04.2018
214	Const./Repairing Culvert & Road Nafees Bakery UC-20	ADP	3.675	Tendering	25.12.2017	31.01.2018	31.04.2018
215	Const. of Street, Patch Work Dhoke Khilu & New Malpur Culverts & Manhole Covers UC-19	ADP	1.550	Tendering	25.12.2017	31.01.2018	28.02.2018
216	Const. of Street & Nullah Street Office UC-37	ADP	0.920	Tendering	25.12.2017	31.01.2018	28.02.2018
217	Const. of Street No. 27 Haji Fazal Elahi to man Nullah to house Gulzaib UC-23	ADP	1.530	Tendering	25.12.2017	31.01.2018	28.02.2018
218	Const. of Street No. 15 house Haji Rafique to house Habib Ullah Bhatti & Street Waseem Councilor UC-23	ADP	1.362	Tendering	25.12.2017	31.01.2018	28.02.2018
219	Const. of Street & Nullah Street No. 33 Malik Sadaqat Wali mohallah Gulshan Abad UC-38	ADP	1.400	Tendering	25.12.2017	31.01.2018	28.02.2018
220	Const. / Widening of Street Pashawari Naan Center to 4 th B Road, Retaining wall Graveyard B-Block UC-20	ADP	2.700	Tendering	25.12.2017	31.01.2018	31.05.2018
221	Const. of Room for Computer Center mohallah Akal Garh, const. of Wash room & renovation of vocational school Mohallah Akal Garh UC-	ADP	0.800	Tendering	25.12.2017	31.01.2018	28.02.2018

	38						
222	Repair Road Cut Satellite Town Exchange to 5 th Road & Holy Family Hospital Road	ADP	1.318	Tendering	25.12.2017	31.01.2018	28.02.2018
223	Supply Electric Material for street lights Municipal Corporation Rawalpindi	ADP	4.200	Tendering	25.12.2017	31.01.2018	28.02.2018
224	Raising Street Covering Nullah Street No. 4 Mohallah Raja Sultan From house Riaz to Boota Masih UC-16	ADP	0.645	Tendering	25.12.2017	31.01.2018	28.02.2018
225	Repair of Streets & Roads Cuts near Imambargah Irania Kohistan Colony Muslim Town UC-27	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
226	Const. of Culverts & Drains for disposal of Water UC-27	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018
227	P/F LED Street Lights UC-27	ADP	0.525	Tendering	25.12.2017	31.01.2018	28.02.2018
228	Const. of Streets Ch. Usman Arif Wali No. 13,15,16 new Amar Pura UC-32	ADP	1.575	Tendering	25.12.2017	31.01.2018	31.03.2018
229	Const. of Nullah Masjid Madina Service Road to Mumtaz Qadri House Azhar Iqbal Satti Street UC-27	ADP	4.200	Tendering	25.12.2017	31.01.2018	30.04.2018
230	Const. of Street opposite KIPS College Iran Road UC-30	ADP	2.310	Tendering	25.12.2017	31.01.2018	31.03.2018
231	Const. of Street Nullah, Culverts Abbas wali, Adeel Shahban wali UC-27	ADP	2.100	Tendering	25.12.2017	31.01.2018	28.02.2018
232	Const. of Street Muhammad Ayub P-1040 Said Pur Road & Culvert Minar Masjid wali, Nullah Shoulders House Liaquat Ch. Arif & Nullah Shouldrs Ch. Zulfiqar UC-20	ADP	1.050	Tendering	25.12.2017	31.01.2018	28.02.2018